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SECTION 01 26 00 
MODIFICATION PROCEDURES 

PART 1 - GENERAL 
1.01 SUPPORTING DOCUMENTATION for PROPOSALS or CLAIMS 

A. Propose changes to Work in writing, specifically describing proposed change, or briefly describing 
the proposed change with specific reference to a completely descriptive attachment. 

B. Propose changes in Contract Sum in writing, stating briefly the reason for change, and 
summarizing material, equipment, labor, overhead, and profit factors for Contractor, 
Subcontractors, and Sub-subcontractors.  Unless waived by Owner, attach itemization of values 
of direct cost on form shown as Section 01 26 50, or similar form which provides same 
information, citing: 

1. Materials: units, costs, quantities, totals; 

2. Equipment: hours, rates, totals; and, 

3. Labor: hours, rates, totals. 

C. Propose changes in Contract Time in writing: 

1. Fully describe the reasons for the change and effect of the change on the construction 
schedule, and attach a revised Progress Schedule; and/or, 

2. For a change based on weather-related delay, provide and attach weather data from 
National Oceanic and Atmospheric Administration (NOAA) as an impartial basis for 
determining justifiable extensions, or daily work logs which describe actual local weather 
conditions and impact, subject to approval by Designer.  Provide and attach NOAA 
comparative data on normals, means, and extremes if not already provided in Project 
Manual. 

1.02 FORM for CHANGE ORDERS and CONSTRUCTION CHANGE DIRECTIVES 

The form shall be that shown as Section 01 26 40, or a similarly formatted document utilizing the same 
text.  Complete description of change in Work shall be included in the body of the form or in referenced 
attachment.  Change in Contract Sum and Contract Time shall be expressed in the body of the form. 

1.03 SIGNATURES: 

A. Form shall be signed by authorized representatives of each of the entities required by Conditions 
of the Contract. 

B. Proposed Change Orders will be prepared by Owner or Designer and normally signed by both 
before being issued to Contractor.  Contractor shall sign acceptable proposed Change Orders, or 
refuse to sign if in disagreement, then shall retain one (1) counterpart and return other 
counterparts to Designer. 

END OF SECTION 


